SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:20AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 921 Const Calendar Day: 470 Date: 17-Sep-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 05-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activites

[]

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , work on the ring beam
(CCO #98), & work on miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jacob , & Rene had to work on the top skirt plates . Crews had to prepare the plates to
be erected . They had to weld stopper lugs , modify the ladders locations, & pick up lugs . They started at
7:15 AM.

In addition to that , crews had to work on the fly & set the permanent ladder inside the skirt on the
South side . align the remaining holes on the skirt & the ring beams , snug & tension the temporary bolts
on the skirt & the ring beam to measure the gap between the skirt beams & the ring beams . Crews were
done at 3:00 PM.

After that , crews joined the other crews on the West ring beam . Carlos & Rene had to snug the bolts
on the ring beam in order for Rick to weld the North weld . They started at 4:00 PM.

Lonny , Mathew , & Jonathan had to work on the West shear plate ring beam . Crews had to set the
remaining top & bottom brackets , shims , plate washers where is required , install , & snug the permanent
bolts . They started at 7:15 AM. They were done at 3:30 PM.

In addition to that , crews had to snug , mark 1/2 turn , & tension the vertical bolts inside the West cell .
They started at 3:35 PM.

Carlos & Jose had to work on the working platforms for the welders . Crews had to cut planks to size to
fit between the previously install ladders on the skirt sections , level the planks , & secure them with screws
. They started at 7:20 AM. Crews were done at 3;45 PM.

After that , crews had to extend the West scaffold for Rick to weld the North side of the West ring beam
. They started at 3:50 PM.

Rick , Kit , Ma , Mike , Paul , & Reggie had to work on the skirt seam welds . Crews had to prepare their
tools , equipments , the power , & gas lines . They were done at 7:15 AM.

Rick had to work on the South West corner & plate weld . He started at 7;20 AM. He was done at 2;40
PM. Paul had to work with Rick cleaning , grinding & preparing for the weld .

After that , crews had to mobilize their tools , equipments, reroute the gas & power line to work on the
North weld of the West ring beam on the West tower shaft , clean, grind, & prepare to weld .

Kit had to work on the North East plate with the East center plate . He started at 7;20 AM. He was done
at 3:15 PM. Ma had to work with Kit . He had to clean & grind the weld .
After that , he had to mobilize to work on the North East corner & plate weld . He was done at 3:00 PM.
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Kit started to prepare to weld at 3:20 PM.

Michael had to work on the North West corner & plate . He started at 7;20 AM. He was done at 4:50
PM. Reggie had to work with mike . He had to clean & grind the weld .

Wu had to weld the stopper lugs & the ladder lugs on the corner plates . He started at 9:30 AM. He was
done at 3:00 PM.

After that , Wu had to work with Kit & Ma on the East side skirt plate . He had to grind the weld . He
started at 3:30 PM. to the end of the shift .

All the welders had to heat , clean, & grind the previous pass before going to the new pass .

Joe, Simon , & Tony were on the site . They had to work with the welders . Check Joe or Simon report
's for the welders detailed activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV

CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker JNM LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS ALVERADO 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Operator JNM JUSTIN GARRETT 8.00 2.00 0.00 10.00 D
Operator JNM NEIL CALDWELL 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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000743 Marine, Barge, Flexifloat 1 EM1010 No
800 2,00 000 0.0 ]
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
000747 Ringer No. 1 Barge No
800 200 000  0.00 ]
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